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PTL 8.0 Bid Preparation and Submittal

Determine the project time-frame and integrate it into our
factory schedule, allowing us to cultivate an accurate outlook
on the project length.

Confirm that we have the most up-to-date information about
who is in charge of each of the project’s skill-requirements.

Determine what factory resources will be needed for the
project, as well as the factory schedule, and integrate the project
with our time-frame.

Encourage the customer to complete the contract process and
submit their initial payment

Receive the signed contract from the client and proceed with
getting the job set up
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